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SUMMARY:

The Department of Transportation (Department) is presenting this item for information. The item
provides the status of locally-administered State Transportation |mprovement Program (STIP)
projects that were alocated prior to Fiscal Year (FY) 2005-06 but have not yet been awarded for
construction.

Asof February 15, 2007, al locally-administered STIP projects allocated prior to FY 2005-06 have
been awarded within the required time frame, with the exception of three projects totaling
$1,776,000. The remaining three projects were approved for time extensions by the California
Transportation Commission (Commission). Information on the three projects is shown on the
attachment.

BACKGROUND:

Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, stipul ates
that funds allocated for the construction phase of local grant projects are available for contract award
for aperiod of 12 months from the date of allocation. The guidelines further stipulate that the
Commission may approve awaiver to the timely use of funds deadline one time only for up to 20
months, in accordance with Section 14529.8 of the Government Code.
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Project Construction Allocations Prior to Fiscal Year 2005-06

Subject to 12-month Award Deadline Per Resolution G-03-19, STIP Guideines

Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of February 15, 2007

Project  Allocation Award Allocation
Agency Name County Name PPNO Number Date Deadline Amount
Plumas County Plumas County 02-2394 5909(075) 14-Apr-05  31-Dec-07 * $226,000
Redondo Beach Los Angeles County 07-3426 5093(009) 26-May-05 31-Mar-07 * $742,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 31-May-07 ** $808,000
Total $1,776,000

*These are extended deadlines approved April 2006 (Waiver-06-15).
**Thisis an extended deadline approved June 2006 (Waiver-06-25).



